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E2 Shear Key $1/S2_and Anchor Rod CCO Tracking Status

San Francisco - Oakland Bay Bridge New East Span Self-Anchored Suspension Project

Updated: 5/15/2013

Date of Amount ABFJV has currently
CCONO. Description Reference Work Ferfortied J detod ofl |, b, R TBpoc  [ATP Leterto | Executed | siarys [Ew Submitted| spenticommited to includes Notes
y Y Approval ABFJV MU) As of 5/13/2013
Field Work
’ N lInstall steel shim plates between the temporary bearing foot and a temporary jacking
320 Temporary Bearing Shimming lug welded to the temporary bearing base plate. (RF| 3242) AR EWEN || % 00,900:00 8
- E-2 Concrete Demolition
325  |Concrete Demolition - Surface prep. (bush hammering) Caorico EWRA % 1.500,000:00 @ $ 1,695,000.00 [ e arconnmentd ooaak ROM $350K
326 Concrete Coring E-2 Concrete Coring + Keyway saw cutting + water disposal Penhall EWFA | § 1,000,000.00 G
All ABFJV Field work and subcontractor support, incl.:
- Mob. and Demob. access/falsework/platforms, etc.
. - Field work and subcontractor support
327 ABFJV Field Work - Survey, Testing, and QC ABFJV LS $ 2,000,000.00 G
- Install Steel Saddie (set, grout into place, etc.)
- Final Field paint and touch-up
328 Bar Reinforcing Steel Furnish and place rebar Harris Salinas LS $ 500,000.00 G
329 E2 Shear Key Concrete Forming, placing, curing, and finishing concrete Conco LS Costs mc;uzdse dinCCo G
330 Post Tensioning Furnish strand/anchors, install, stress, grout, testing, etc Schwager Davis LS $ 1,000,000.00 G
Subtotal $ 6,100,000.00 $ 1,595,000.00
Fabrication
X . . ’ ]EVRAZ $625,831:
313 |Shear Key Materials E’“”"’;gz‘“e necessary long lead time materials for the retiofit of Mer E2.Shear 'y ., st Evrar || EWFA | 5 1,500,00000| 411113 41913 G $ 1,455,566.12 |Leeco $136.728 (SS7K credit for canceling material);
eys18&2. XKT $510,781(inc tax)
319 E2 Shear Key Retrofit Fabrication [Fabricate Steel Saddle XKT EWFA | $ 2,000,000.00 G
Subtotal $ 3,500,000.00 $ - $ 1,455,566
Subtotal (Field Work & Fabrication) $ 9,600,000.00 $ - $ 3,050,566
*TBPOC Approved Expenditure (Field Work & Fabrication) $ 4,300,000 $ 4,300,000
Remaining Funds from TBPOC Approved Expenditure (Field Work & Fabrication) $ 4,300,000 $ 2,844,434
Testing/ Rod Replacement
Furnishing twenty (20) replacement ASTM A354 Grade BD anchor bolt assemblies
; for the Pier E2 Crossbeam Shear Keys and Orthotropic Box Girder (OBG) Bearings. 4/19/113
a2 Fumisir/ehor Rods Parforming one embrittlement test per anchor bolt lot on the full size diameter Uyson EWFA |$ 100,000,00 S 4/24/13 ¢
threaded section.
-Removing anchor rods from Pier E2 shear keys and bearings. Retensioning the
selected rods to 0.75 Fu, re-securing the nut, and then letting the rods sit for a period
of 24 hours prior to removal. At an independent testing laboratory, loading the ABFJV + subs 4/19/13
Remove, Replace & Test Sample |removed rods to failure. 4/11/2013 | 5/3/13 (email) o
4 Rods -Removing galvanizing from the top of shear key and bearing rods. After the éi(:a;r;])entet:;) BWEA |9 340,000:00 5/9/2013 5/6/13 G $40.000,00 Copenibe Rigging 26,000
Department has performed hardness tests on the rods, replacing the galvanizing that 9ging. 5/7/13
was removed with inorganic zinc primer.
- Removing and test anchor rod from Tower
Subtotal $ 600,000 $ - $ 30,800
**TBPOC Approved Expenditure $ 1,000,000 $ 1,000,000
Remaining Funds from TBPOC Approved Expenditure $ 1,000,000 $ 969,200

*4/11/13 TBPOC Meeting: TBPOC approved an expenditure of up to $4.3M to (1) purchase replacement rods, (2) secure long lead materials fo retrofit strategy B and C, and (3) to keep retrofit strategy A in play, but not to spend any of the approved $ on it.
**5/9/13 TBPOC Meeting: TBPOC Meeting- The TBPOC approved a not-to-exceed amount of $1 M for the wet test of 2010 bolts, and revised the April 11 approvalfor the $4,3 M expenditure to include all E2 shear key anchor bolt activities. See meeting minutes.

STATUS
CODE | DESCRIPTION

AA Closed CCOs

A Executed CCOs

B With Contractor for Signature

C Finalizing CCO/ Reviewing Cost Proposal

D Waiting for Contractor Cost Proposal

F Require Additional Information from Designers

G Require Additional Information from CT/Seniors
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